
Feb Mar Apr May Jun JulTask
Month

1. Kickoff Meeting and 
Progress Reporting 

2. Review of SAFETEA-LU 
Provisions and Develop Proposed 
TranPlan21Revisions
2.1 Consistency of Transportation 

Plan and Planned Growth and 
Economic Development Plans 

2.2 New Consultations
2.3 Statewide Plans –

Environmental Mitigation 
2.4 Capital, Operations and 

Management Strategies, 
Investments, Procedures, and 
Other Measures 

2.5 Transportation System Security
2.6 Visualization Techniques in Plans
2.7 Twenty-Year Forecast Period
2.8 Strategic Highway Safety Plan
2.9 MPO Plans

3. Draft and Final Reports and 
Policy Statements 

4. Stakeholder Outreach and 
Public Involvement 

5. Amend Draft and Final TranPlan 21 
Policy Documents

PAG Decision Points/Meetings

Project Schedule
Limited Amendment TranPlan21 to Comply with SAFETEA-LU

Kick-off Meeting

Draft Policy Statements

Final Policy Statements

Draft Amended TranPlan 21 Report

Final Amended TranPlan 21 Report

Cambridge Systematics (CS) working period

Project Advisory Group Formation (PAG)

Project Management Team review CS response to comments                 PAG review period

Bi-weekly meetings which may include PAG key decision points

PAG Members:

Jim Lynch, Director Jim Currie, Deputy Director

Lesly Tribelhorn, Engineering Jean Riley, Environmental

Larry Flynn, Administration Dwane Kailey, District Administrators

Mike Bousliman, ISD Sandy Straehl, Planning

Jon Swartz, Maintenance 4/13/07


